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Fort McPherson - Installation Action Plan
Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total, multi-year Installation Restoration Program
for an installation. The plan will identify environmental cleanup requirements at each site or area of concern, and
propose a comprehensive, installation-wide approach, with associated costs and schedules, to conduct investiga-
tions and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account.  Cleanup activities directed at contamination
primarily resulting from current operations are separately funded and managed, and, although mentioned where
relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, major army commands (MACOMs),
installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort McPherson.
The IAP is also used to track requirements, schedules and budgets for all Army Installation Restoration Programs.

All site specific funding and schedule information has been prepared according to projected, overall, FORSCOM
funding levels and is therefore subject to change.  All remedies were in place at Fort McPherson in 1999.  This plan
is based on current knowledge of the installation.  As additional information is obtained the IAP will be amended to
address areas of concern.

The following agencies contributed to the formulation and completion of this Installation Action Plan:

Engineering & Environment, Inc.

Forts McPherson & Gillem

Statement of Purpose

U.S.  Army Environmental Center
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Acronyms & Abbreviations
AAFES Army, Air Force Exchange Service
AEC Army Environmental Center
AOC Area of Concern
AST Aboveground Storage Tank
BRAC Base Realignment and Closure
BTEX Benzene, Toluene, Ethylbenzene, and Xylene
CAMU Corrective Action Management Unit
CAP Corrective Action Plan
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
CMI Corrective Measure Investigation
CMS Corrective Measure Study
DA Department of the Army
DD Decision Document
DEH
DERA Defense Environmental Restoration Account
DERP Defense Environmental Restoration Program
DIS Directorate of Installation Support
DOD Department of Defense
DOL Directorate of Logistics
DPW Directorate of Public Works
DRMO Defense Reutilization and Marketing Office
DSERTS Defense Site Environmental Restoration Tracking System
EPA United States Environmental Protection Agency
ER,A Environmental Restoration, Army (formerly known as DERA)
ESI Expanded Site Investigation
FORSCOM Army Forces Command
FS Feasibility Study
FTMP DSERTS Database Code for Fort McPherson
FY Fiscal Year
GADOT Georgia Department of Transportation
GAEPD Georgia Environmental Protection Division
HSRA Hazardous Site Response Act
HW Hazardous Waste
IAG Interagency Agreement
IAP Installation Action Plan
IR Information Repositories
IRA Interim Remedial Action
IRP Installation Restoration Program
LTM Long Term Monitoring
LTO Long Term Operation
MACOM Major Army Command
MCL Maximum Contaminant Level
NBC Nuclear, Biological and Chemical
NE Not Evaluated
NFA No Further Action
NFRAP No Further Remedial Action Planned
NOV Notice of Violation
NPL National Priorities List
NSTMP
OB/OD Open Burning / Open Detonation
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Acronyms & Abbreviations
OMA Operations and Maintenance - Army
OMAR Operations and Maintenance - Army Reserve
OWS Oil and Water Separator
PA Preliminary Assessment
PAH Polycyclic Aromatic Hydrocarbons
PCB Polychlorinated Biphenyls
PCE Perchloroethylene
POL Petroleum, Oil and Lubricants
PPB Parts Per Billion
PPM Parts Per Million
PX Post Exchange
PY Prior Year
RA Remedial Action
RAB Restoration Advisory Board
RA(C) Remedial Action - Construction
RA(O) Remedial Action - Operation
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
REM Removal
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
RI Remedial Investigation
RIP Remedy in Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
RSC Regional Support Command
S&A Supervision and Administration
S&R Supervision and Remediation
SI Site Investigation
SJA Staff Judge Advocate
STP Sewage Treatment Plant
SVE Soil Vapor Extraction
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
SWMUG Solid Waste Management Unit Group
TCE Trichloroethylene
TCLP Toxicity Characteristic Leachate Procedure
TERC Total Environmental Restoration Contract
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
USACE United States Army Corps of Engineers
USACHPPM United States Army Center for Health Promotion and Preventive Medicine
USAEC United States Army Environmental Center
USAR United States Army Reserve
USARC United States Army Reserve Command
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by AEC)
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compounds



STATUS:

TOTAL # OF AEDB-R SITES:
RIP with RA(O):

RESPONSE COMPLETE (RC) SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/IRA/RA:

DURATION:

Non-National Priority List (NPL)

11
 2
 9

1 Contaminated Fill
1 Surface Disposal Area
4 Oil Water Separators
1 Above Ground Storage Tank
4 Ungerground Storage Tanks

POL, Metals, Solvents

Soil, Groundwater

- Removal of 4 USTs and the excavation of soil at FTMP 06
- Passive removal system at FTMP-09, 10

RA(O) at 2 sites

None

None planned

Year of Inception:  1980
Year of IRP Completion Excluding RA(O): 1999
Year of IRP Completion Including RA(O):  2006

Fort McPherson - Installation Action Plan
Summary - Page 1

Summary



Fort McPherson is located on approximately 507 acres of land in the city
limits of Atlanta, Fulton County, Georgia.  The Installation is bounded by
residential areas to the north (Oakland City), east (Lakewood), and west.
Mixed residential and industrial areas lie immediately south of the Installa-
tion.  It is centrally located in the Atlanta metropolitan area approximately 4
miles southwest of downtown and 3 miles north of Atlanta’s Hartsfield Inter-
national Airport.

Major Command:  U.S. Army Forces Command (FORSCOM)
Installation:  Fort McPherson, Georgia

Fort McPherson and U.S. Army Corps of Engineers, Savannah District

Federal:  U.S. Environmental Protection Agency, Region IV
State:  Georgia Department of Natural Resources, Environmental Protec-
tion Division (GA EPD)

Non-National Priority List (NPL), confirmed off-post contamination

None: All remedies are in place.

Fort McPherson - Installation Action Plan
Installation Information - Page 1

SITE DESCRIPTION:

COMMAND ORGANIZATION:

IRP EXECUTING AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR:

Installation Information
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Installation Description
CURRENT
ACTIVITY:

HISTORIC
ACTIVITY:

Fort McPherson is an active U.S. Army facility which houses many headquarters and tenant
organizations.  The Installation is the home of the U.S. Army Forces Command (FORSCOM).
FORSCOM is responsible for the training and readiness of nearly one million active, Army
National Guard and Army Reserve soldiers, providing effective, strategic forces capable of
responding rapidly in support of national security.  FORSCOM commands the Third U.S. Army
and the U.S. Army Reserve Command (USARC), both of which are headquartered at Fort
McPherson.  Fort McPherson is not scheduled for closure at this time.

The installation is roughly rectangular in shape and is situated due north of Highway 166
(Langford Freeway), west of Highway  29 (Lee Street), and southeast of Campbellton Road.
Land use within 1/4 mile is residential with zones of light industry interspersed.

Congress designated McPherson Barracks as a permanent post in 1884 and named it Fort
McPherson.  Many of the permanent structures at Fort McPherson were constructed during
the period of 1884-1889.  This older section of the post, which includes Hedekin Field and
adjacent residential and administrative areas, was placed on the National Register of Historic
Places in 1975.

Fort McPherson has been most active in the past during periods of conflict.  During the
Spanish/American War, the post served as a training base for the 29th U.S. Volunteers and
during World War I became noted for its officer training school, hospital and internment camp
for 1400 German prisoners of war.

During the periods 1920-1924, and 1927-1934, Fort McPherson was headquarters for the 4th
Corps, which had formerly been known as the “Southeastern Department” of military respon-
sibility.  Following a major expansion of the post hospital in 1931, Fort McPherson became
known primarily as a rehabilitation center.

At the outbreak of World War II, the facilities at Fort McPherson were used primarily as an
induction, reception and separation center for U.S. military servicemen.  Since the end of
World War II, Fort McPherson’s major function has been to provide administrative support for
the 3rd Army Command Headquarters.  On July 31, 1973, Headquarters Forces Command
(FORSCOM) was established at Fort McPherson.  Fort McPherson presently houses
FORSCOM Headquarters, 3rd Army Headquarters, HQ Reserves and several smaller tenant
activities, ranging from the regional dental service to a special security detachment.



Specific areas within the Installation boundaries were used for disposal of ash or slag from 1943 to 1948, and
subsequently for open-pit burning of combustible solid wastes.  The primary contaminants of concern at Fort
McPherson are heavy metals, POL and solvents which have been deposited as a result of various activities.

FTMP-01 Building 363 - Paint Shop
FTMP-02 Building 41 - SJA Office - UST
FTMP-03 Building 350 (346) - Motor Pool Gas Station - Waste Oil Tank
FTMP-04 Building 350 (346) - Motor Pool Gas Station - Oil/Water Separator
FTMP-05 Building 370 - Auto Craft Shop -  Oil/Water Separator
FTMP-06 Old Incinerator Ash Dump (New Barracks Site)
FTMP-07 Building 357 - DEH Maintenance - Oil/Water Separator
FTMP-08 Building 370 - Auto Craft Shop - Waste Oil Tank  (RC)
FTMP-09 Building 143 - PX Gas Station - Misc. USTs
FTMP-10 Building 105 - Veterinary Clinic (Old PX Gas Station)
FTMP-11 Building 360/363 - Commissary Parking Lot

Fort McPherson - Installation Action Plan
Contamination Assessment - Page 1

Contamination Assessment



1976
- Analytical/Environmental Assessment Report on Plans for Future Development - Fort McPherson, Georgia,
Ralph Liss Associates, December
- Environmental Impact Assessment - Fort McPherson, Georgia, Ralph Liss Associates
- Analysis of Existing Facilities & Environmental Assessment Report - Fort McPherson, Georgia, Ralph Liss
Associates

1979
- A Cultural Reconnaissance of Specified Areas at Fort McPherson, Fort Gillem, and the FORSCOM Recreation
Area at Lake Alatoona, Coastal Zone Resources Division - Ocean Data Systems, Inc., March
- Recreational Development/Environmental Assessment Report for FORSCOM Recreation Area, Lake
Alatoona, Georgia, Miller, Wihry & Lee, Inc., August

1983
- Installation Assessment of Fort McPherson, Georgia - Report No. 329, Environmental Science & Engineering,
Inc.

1985
- Master Plan Report - Fort McPherson, Georgia, RMS Corporation, June

1988
- PA for FTMP-01

1990
- Wastewater Management Survey - No. 32-6-0166-91, Fort McPherson and Fort Gillem, Georgia, Department
of the Army, U.S. Hygiene Activity, November

1992
- UST Closure Assessment FTMP-02 January
- Tank Closure FTMP-03, January

1993
- Environmental Assessment for Barracks with Dining - Fort McPherson, Georgia, Environmental Resources
Branch, Planning Division
- FS for FTMP-06, March/April

1996
- Studies at FTMP-10 (CAP A & B), November

1997
- Studies at FTMP-10 (CAP A & B), March
- Geophysical Investigation FTMP-10

1999
- NFA report FTMP-06
- Groundwater investigation FTMP-06
- CAP for FTMP-09, March

Fort McPherson - Installation Action Plan
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Contamination Assessment
PREVIOUS STUDIES



1988
- Preliminary Assessment was completed for all sites at Fort McPherson.

1990
- UST Removal at FTMP-10, February.

1991
- IRA, consisting of the removal of a  UST and surrounding soil from FTMP-02, Building 41-SJA Office, was

conducted.
- A waste oil tank (IRA) from FTMP-03, the Motor Pool Gas Station- Waste Oil Tank was removed.

1992
- Site Investigation at FTMP 06, FTMP 09 & FTMP 10 occurred.

1993
- IRA tank removal was completed at FTMP 08, Building 370 (Auto Craft Shop - Waste Oil Tank).
- A soil vapor extraction pilot test (IRA) was initiated at FTMP 09 (Building 143- PX Gas Station).
- Phase I-II RI at FTMP-06, February.
- FS at FTMP-06, March.

1994
- CAP at FTMP-09, March.

1996
- Soil was excavated (IRA) at site FTMP 06, the Old Incinerator Ash Dump Site (New Barracks Site).
- CAP at FTMP-10, November.
- ESI at FTMP-10, August.

1997
- CAP at FTMP-10, March.

1998
- Free product recovery sytem at FTMP-09.

1999
- Passive fuel recovery system at FTMP-09.
- Passive fuel recovery at FTMP-10.

Fort McPherson - Installation Action Plan
Schedule - Page 1

Schedule

PAST IRP MILESTONES

2005
- All RA(O) completed

FUTURE IRP MILESTONES



- Tank removal at FTMP-10, Feb 1990
- Tank and 15cy of soil removed at FTMP-10, Nov 1991
- Tank removal at FTMP-03, Dec 1991
- Tank removal at FTMP-08, June 1993
- SVE pilot test at FTMP-09
- Approximately 112,000 tons of affected material were removed from the
Incinerator Ash Disposal Site, 1996
- Free product recoveryat FTMP-09, 1998
- Passive fuel recovery at FTMP-09, 1999
- Free product recovery at FTMP-10
- Passive fuel recovery at FTMP-10, 1999

- A free product recovery system and performance monitoring is currently
underway at FTMP-09.
- Enhanced bioremediation using an oxygen releasing compound and a free
product recovery system is underway at FTMP-10.

- None

Fort McPherson - Installation Action Plan
Remediation Activities - Page 1

COMPLETED REM/IRA/RA:

CURRENT REM/IRA/RA:

FUTURE REM/IRA/RA:

Remediation Activities



Fort McPherson has not yet formed a Restoration Advisory Board (RAB).  There has been no community interest
in the Installation Restoration Program (IRP) to date.

The IRP has rendered “No Further Action” status at all of the sites at Fort McPherson except two.  The two sites,
Bldg. 143 - PX Gas Station (FTMP 09) and Bldg. 105 - Veterinary Clinic (Old PX Gas Station) (FTMP 10), have
petroleum contamination in the groundwater, but it is not a threat to human life.  Recovery systems are reducing
the petroleum levels in the groundwater.

Fort McPherson - Installation Action Plan
Community Involvement - Page 1

Community Involvement
RESTORATION ADVISORY BOARD STATUS
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This site is currently active and is not eligible for ER,A funding.

The paint shop at Bldg. 363 is currently used as a paint storage area.
No tanks are associated with this site.  A Preliminary Assessment for
this site was completed in April 1988.  The Directorate of Installation
Support (DIS), Environmental Division, removed oil sludge from the
oil/water separator, filled it with gravel and closed the site.

No further action is required under the IRP for this site.

FTMP-01
BUILDING 363 - PAINT SHOP

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

Solvents, Oil Based Paint

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

Building 41, the Staff Judge Advocate (SJA) office utilized a fuel fired
boiler for heating.  A steel, 5,000 gallon underground storage tank (UST)
located south of the building provided heating oil to the boiler system.
Tank and pipe integrity testing indicated that both the UST and piping
were leaking, therefore the UST system was removed from Building
41 in November 1991.  Petroleum contaminated soil was present in
the tank pit.  One hundred and fifty seven cubic yards of contaminated
soil were removed from the tank pit, however confirmatory sampling
indicated that petroleum contaminated soils still existed in the tank pit.

A UST Closure Assessment report was submitted to the Georgia Envi-
ronmental Protection Division (GA EPD) Underground Storage Tank
Management Program in January 1992.  The Closure Assessment
report provided the field work and analytical data for the removal of the
UST.

No further action is required under the IRP at this site.

FTMP-02
BUILDING 41 - SJA OFFICE - UST

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA/SI, IRA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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The Waste Oil Tank at Bldg. 350 (346) was removed in December 1991
and overexcavated.  A Tank Closure Report was submitted in January
1992 detailing the findings of samples collected from the area around
this site.

No further action is required under the IRP at this site.

FTMP-03   -   BLDG 350 (346)
MOTOR POOL GAS STATION- ASH WASTE OIL TANK

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI, IRA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

The site is not eligible for ER, A funding.

The Oil/Water Separator for Building 350 (346) is a 2000 gallon, single
wall underground flow through separator manufactured by Highland Tank
& Manufacturing Company.  The Oil/Water Separator services the fuel
dispenser island at the DOL Motor Pool and the automatic car wash.
The tank is active and periodically inspected and cleaned under the Oil/
Water Cleaning and Maintenance Contract.  There are no known envi-
ronmental problems associated with this site.

No further action is required under the IRP at this site.

FTMP-04   -   BLDG. 350 (346)
MOTOR POOL GAS STATION - OIL/WATER SEPARATOR
SITE DESCRIPTION
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This site is active and is not eligible for ER, A funding.

The Oil/Water Separator at Building 370 currently receives petroleum
products from the floor drains inside the Auto Craft Shop and wash wa-
ter from the steam cleaning wash rack.  Recent construction activities in
the area have resulted in a broken junction box where effluent piping
conducts wash water from the Auto Craft shop to the Oil/Water Separa-
tor.  Also, recontouring of the surrounding land has led stormwater runoff
to enter the Oil/Water Separator and broken junction box resulting in the
system backing up.

The tank is active and periodically inspected and cleaned under the Oil/
Water Cleaning and Maintenance Contract. A new Oil/Water Separator
was installed in 1999 using non-ER,A funds.

No further action is required under the IRP at this site.

FTMP-05   -   BLDG. 370
AUTO CRAFT SHOP - OIL/WATER SEPARATOR

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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The Old Incinerator Ash Dump Site is located near the center of Fort
McPherson.  The area was used for burning trash in open pits and for
disposal of solid waste incineration ash.  Until the late 1960s, combus-
tible solid wastes were burned daily in open, unlined pits excavated in
the area.  Burn residue was left in the pits; when a pit became full, it was
covered with dirt.  Waste materials burned in these pits reportedly in-
cluded domestic garbage, hospital waste, minor industrial waste, (i.e.
waste paints, solvents, oils, etc.) and construction and demolition de-
bris.

Prior to the use of earthen burning pits, a solid waste incinerator was
used to burn waste material.  The incinerator was located on the edge of
the burn pit/landfill area in Building 440.  The facility was constructed in
1943 and was used less than five years before being abandoned.  Ash
from the incinerator was spread on the ground in this area from 1943 to
1948.

FTMP-06
OLD INCINERATOR ASH DUMP (NEW BARRACKS SITE)
SITE DESCRIPTION STATUS

RRSE RATING: High

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Groundwater, Sils

COMPLETED IRP PHASE:

PA/SI, RI/FS, IRA, LTM

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

In 1991, despite the known environmental concerns, it was decided that this area was the prime choice for con-
struction of a new barracks complex.  By February 18, 1993, a Phase I and II RI had been performed at this site.
The investigations revealed trace volatile organic compounds (VOCs), semi-volatile organic compounds (SVOCs)
and elevated metal concentrations in subsurface soils at the site.  The Phase I and Phase II investigations indi-
cated that lead may be leaching from the waste material into the groundwater.  Based on this belief, comments
provided by GA EPD informed the Army that “a plan to remove or control the waste must be submitted.”  To achieve
this, a focused feasibility study was conducted during March and April 1993.  During the design process, GA EPD
indicated it would require clean-up of the groundwater as well as soils and debris.  An agreement was reached
between the two parties that groundwater characterization could be conducted during the remediation  and con-
struction of the barracks and that groundwater remediation, if required, could be achieved after construction of the
barracks complex is completed.

Approximately 47,037 tons of affected material was excavated from the barracks construction site.  During the
initial remediation project, it was determined that contaminated ash and debris extended under the 12th fairway of
the Fort McPherson golf course.  Another 65,355 tons of affected material was excavated from the 12th fairway for
a total of 112,392 tons.  Of this total, 45,286 tons were determined to be hazardous based on the results of toxicity
characteristic leaching procedure (TCLP) analysis; thus, this material was stabilized with portland type cement and
fly ash and reanalyzed to assure it would pass the TCLP analysis prior to off-site disposal.

Long term monitoring was conducted for three years.  A report recommending No Further Action status was
submitted to GA EPD for approval in 1999.

Waiting for state response to revised Groundwater Investigation Report.
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The Oil/Water Separator at this site is currently active and is ineligible
for ER, A funding.

The Oil/Water Separator at Building 357 currently receives petroleum
products from the floor drains of the wash rack.  The tank is active and
periodically inspected and cleaned under the Oil/Water Cleaning and
Maintenance Contract. There are no known environmental problems as-
sociated with this site.

No further action is required under the IRP for this site.

FTMP-07
BLDG. 357 - DEH MAINTENANCE

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

The Waste Oil Tank at Building 370 was removed and over excavated
on June 8, 1993.  Fort McPherson installed a new above ground storage
tank (AST) with containment system in 1994. Currently, the waste oil
AST receives POL products from the engine maintenance operations
inside the Auto Craft Shop.  The AST is active and is periodically cleaned
by a waste oil recycling company.

No further action is required under the IRP at this site.

FTMP-08
BLDG. 370 - AUTO CRAFT SHOP - WASTE OIL TANK

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI, IRA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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The former Army Air Force Exchange Service (AAFES) PX Gas Station
(Buildings 143 & 187) operated from 1959 through 1996.  It was de-
molished in April 1996.  The PX Gas Station has soil and groundwater
contamination which originated from leaks in pipes that occurred in the
mid-1970s.

A Corrective Action Plan (CAP) under the old GA EPD Rules was sub-
mitted to the state in March of 1994.  The GA EPD USTMP has never
provided Fort McPherson with technical review comments.  Fort
McPherson has proceeded with investigating the site by performing a
soil vapor extraction (SVE) pilot test and SVE system conceptual de-
sign (IRA).  Groundwater monitor wells installed around the site are
sampled semi-annually to monitor BTEX contaminant migration in the
ground water.  Free product has recently been detected in a monitor-
ing well at the site.  A free product recovery system was installed in
FY98.  However it was only partially effective.

A passive fuel recovery system was installed in 1999 (RD/RA).  This system was not able to recover the fuel fast
enough so the free product skimmer system was re-installed.

Continue free product removal and performance monitoring.  Perform a fate and transport evaluation to determine
future action once free product is removed.

FTMP-09
BUILDING 143 - PX GAS STATION

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI, IRA, REM, RD, RA

CURRENT IRP PHASE:

RA(O)

FUTURE IRP PHASE:

RA(O)

FORT

INDICATES
SITE
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The Veterinary Clinic, Building 105, was formerly a retail gasoline sta-
tion operated by Fort McPherson.  The facility was known as the Post
Exchange Filling Station and operated from the early 1930s until 1958.
In February 1990, a 10,000 gallon UST was excavated and removed
from the facility.  During excavation, evidence of a release was en-
countered consisting of hydrocarbon stained soil.

Several phases of investigation have been performed at this site. Soil
and ground water contamination was identified.  Free product was
detected in two of the wells, and a free product recovery system was
implemented.  A geophysical investigation was performed to determine
the extent of off-site contaminant migration.  Contamination appears to
be migrating northeast (off-post), GA DOT would not allow installation
of well in US Highway 29.  GA EPD concurred that all investigation/
remedial activities will occur on-post.  Results of the investigation are
presented in the CAP - Part A, dated November 1996.  A CAP - Part B
was submitted to GA EPD in March of 1997. Technical recommenda-
tions were provided and will be incorporated in the proposed plan.  A Passive Fuel Recovery System and 3
additional wells were installed in 1999.

Continue free product removal and performance monitoring.

FTMP-10
BLDG. 105 - VETERINARY CLINIC (OLD PX GAS STATION)
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STATUS

RRSE RATING: High

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI, REM, RI, RD, RA

CURRENT IRP PHASE:

RA(O)

FUTURE IRP PHASE:

RA(O)
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This site was previously a vehicle maintenance storage yard in the
early 1900s and is currently used as the commissary parking lot.  Fort
McPherson considered two locations, both proximal to the current com-
missary location, for the construction site of a new commissary facility.
A site investigation (SI) was performed at one of the proposed loca-
tions.  The Directorate of Installation Support (DIS) personnel, along
with the Corps of Engineers, South Atlantic Division personnel, col-
lected environmental samples from the first proposed site during the
week of 10 Jun 96.  The samples were collected in order to determine
if any adverse environmental conditions exist in this area that would
preclude this site from consideration.  Three soil samples were col-
lected from beneath the current commissary asphalt parking lot.  Of
the three samples that were collected, two were found to contain
trichloroethene (TCE) at concentrations that exceed the Georgia Envi-
ronmental Protection Division (GA EPD) Hazardous Site Response
Act (HSRA) notification concentration.

DIS initiated an expanded site investigation (ESI), beginning 09 Aug 96, encompassing the original location as well
as an alternate location.  The ESI was a combined effort involving the Corps of Engineers, Savannah and South
Atlantic Divisions and DIS Environmental Division.  Twelve locations were sampled to delineate the soil and
groundwater chemistry both horizontally and vertically.  The samples were analyzed for the constituents of concern
identified in the SI, volatile organic compounds (VOCs).  None of the soil samples that were collected during the
ESI contained VOCs that exceed the HSRA notification concentration.

DIS notified GA EPD of its intent to construct the new facility and of the findings of both the SI and ESI in a letter
dated 26 Aug 96.  GA EPD responded with a letter dated 19 Sep 96 which stated that soils containing TCE at Site
1 must be removed prior to the initiation of construction at this site.  The letter stated that corrective action or
further investigation of the groundwater at the site is not warranted since the construction of the new facility has
moved to another location.

No further action is required at this site.

FTMP-11
BLDG. 360/363 - COMMISSARY

PARKING LOTSITE DESCRIPTION STATUS

RRSE RATING: Low

CONTAMINANTS:

Solvents

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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